
of jNefci ^jersey 
Department of Environmental Protection Lisa P. Jackson 

Commissioner 
Bureau of Case Management 

401 East State Street 
P.O. Box 028 

Trenton, NJ 08625-0028 
Phone#: 609-633-1455 
Fax#: 609-633-1439 

CERTIFIED MAIL September 16, 2008 
RETURN RECEIPT REQUSTED 
NO. 7005 1160 0004 0964 2865 

Stephen E. Tappert, Project Manager 
TRC Companies, Inc. 
57 E. Willow St. 
Millburn, NJ 07041 

NOTICE OF APPROVAL OF EXTENSION REQUEST 

Re: Shieldalloy Metallurgical Corporation 
35 South West Blvd 
Newfield, NJ 08344 
SRP PI# 000297 
EA ID #: RPC060001 

Jon S. Corzine 
Governor 

Dear Mr. Tappert: 

The New Jersey Department of Environmental Protection (Department) has received your 
letter dated September 8, 2008 requesting an extension for the submission of "Final 
Design Report for the Ground Water Operable Unit." The extension was requested to 
allow the implementation of off-site ground water monitoring to supplement the existing 
date. All of the data collected will be incorporated into the Design Report. The 
extension request is hereby approved. 

Within 2 weeks of your receipt of this letter please submit a revised schedule to adjust 
any impact that this extension approval has on subsequent deadlines. 

In accordance with the approval of this extension request, the Department expects 
submission of the "Final Design Report for the Ground Water Operable Unit" on January 
30,2009. 

Please note that failure to comply with the extended due date, and the overall schedule, 
will result in the initiation of enforcement action. 
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If you have any questions regarding this matter, please contact me at (609) 633-1494. 

Sincerely, 

Donna Gaffigan, Case Manager 

C: Trevor Anderson, USEPA 
David R. Smith, SMC 
Clerk, Newfield Borough 
Gloucester County Health Department 


